Tabulation of Bids

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC.		(2) KING ASPHALT, INC.			
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1	PayItems For ProjectId: P040854	**Cat Alt Set:**				**Cat Alt Member:**	
0010 1031000	(1)	170,000.00000	170,000.00	185,000.00000	185,000.00		
MOBILIZATION	LS						
0020 1032010	(1)	35,000.00000	35,000.00	60,000.00000	60,000.00		
BONDS AND INSURANCE	LS						
0030 1071000	(1)	275,000.00000	275,000.00	640,000.00000	640,000.00		
TRAFFIC CONTROL	LS						
0040 1071403	(1)	18,000.00000	18,000.00	13,000.00000	13,000.00		
RAILROAD INSURANCE AND FLAGGING 001	LS						
0050 2023000	100.000	15.00000	1,500.00	47.00000	4,700.00		
REMOVAL & DISPOSAL OF EXISTING PAVEMENT	SY						

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Unit Price	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Ext Amount	(2) KING ASPHALT, INC. Unit Price	(2) KING ASPHALT, INC. Ext Amount	Unit Price	Ext Amount
SECTION: 1	PayItems For ProjectId: P040854	**Cat Alt Set:**				**Cat Alt Member:**	
0060 2033000	3,535.000	34.00000	120,190.00	48.00000	169,680.00		
BORROW EXCAVATION	CY						
0070 2035100	1,212.000	30.00000	36,360.00	52.00000	63,024.00		
EXCAVATION FOR SHOULDER PAVING	STA						
0080 2072000	1,212.000	55.00000	66,660.00	42.00000	50,904.00		
HAULING OF EXCAVATED SHOULDER MATERIAL	STA						
0090 3069900	264.950	35.00000	9,273.25	38.00000	10,068.10		
MAINTENANCE STONE	TON						
0100 3104000	5,750.653	62.00000	356,540.49	65.00000	373,792.45		
HMA SHOULDER WIDENING COURSE	TON						

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC.		(2) KING ASPHALT, INC.			
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 PayItems For ProjectId: P040854		**Cat Alt Set:**				**Cat Alt Member:**	
0110 4011004	2,503.966	740.00000	1,852,934.84	725.00000	1,815,375.35		
LIQUID ASPHALT BINDER PG64-22	TON						
0120 4012040	2,540.000	36.50000	92,710.00	45.00000	114,300.00		
FULL DEPTH ASPH. PAV. PATCHING 4" UNIF.	SY						
0130 4012060	8,245.000	42.85000	353,298.25	55.00000	453,475.00		
FULL DEPTH ASPH. PAV. PATCHING 6" UNIF.	SY						
0140 4012080	2,090.000	52.25000	109,202.50	65.00000	135,850.00		
FULL DEPTH ASPH. PAV. PATCHING 8" UNIF	SY						
0150 4012120	310.000	105.00000	32,550.00	100.00000	31,000.00		
FULL DEPTH ASPH. PAV. PATCHING 12"UNIF	SY						

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID Item Description Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC.		(2) KING ASPHALT, INC.			
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1	PayItems For ProjectId: P040854	**Cat Alt Set:**			**Cat Alt Member:**		
0160 4013100 MILLING EXISTING ASPHALT PAVEMENT 1.0"	3,150.000 SY	2.80000	8,820.00	2.50000	7,875.00		
0170 4013175 MILLING EXISTING ASPHALT PAVEMENT 1.75"	111,550.000 SY	1.85000	206,367.50	2.00000	223,100.00		
0180 4013350 MILLING EXISTING ASPHALT PAVEMENT 3.5"	2,040.000 SY	3.30000	6,732.00	4.50000	9,180.00		
0190 4013400 MILLING EXISTING ASPHALT PAVEMENT 4.0"	69,697.000 SY	3.90000	271,818.30	4.00000	278,788.00		

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Unit Price	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Ext Amount	(2) KING ASPHALT, INC. Unit Price	(2) KING ASPHALT, INC. Ext Amount	Unit Price	Ext Amount
SECTION: 1	PayItems For ProjectId: P040854	**Cat Alt Set:**				**Cat Alt Member:**	
0200 4013990	16,620.000	4.00000	66,480.00	4.80000	79,776.00		
MILLING EXISTING ASPHALT PAVEMENT (VARIABLE)	SY						
0210 4019000	28.560	766.50000	21,891.24	825.00000	23,562.00		
MILLED-IN RUMBLE STRIP	MI						
0220 4020330	8,700.533	62.00000	539,433.05	68.00000	591,636.24		
HOT MIX ASPHALT INTERMEDIATE COURSE TYPE C	TON						
0230 4030320	328.533	76.00000	24,968.51	80.00000	26,282.64		
HOT MIX ASPHALT SURFACE COURSE TYPE B	TON						
0240 4030340	26,884.523	61.25000	1,646,677.03	61.00000	1,639,955.90		
HOT MIX ASPHALT SURFACE COURSE TYPE C	TON						

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC.		(2) KING ASPHALT, INC.			
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 PayItems For ProjectId: P040854 **Cat Alt Set:** **Cat Alt Member:**							
0250 4037220	1,481.375	126.00000	186,653.25	175.00000	259,240.63		
DRIVEWAY PAVING-SURFACE TYPE C	TON						
0260 6021120	4,784.000	6.30000	30,139.20	7.10000	33,966.40		
PERMANENT CONSTRUCTION SIGNS (GROUND MOUNTED)	SF						
0270 6250005	4,816.000	0.17000	818.72	0.17000	818.72		
4" WHITE BROKEN LINES -(GAPS EXCLUDED)-FAST DRY PAINT	LF						
0280 6250010	552,836.000	0.15000	82,925.40	0.17000	93,982.12		
4" WHITE SOLID LINES (PVT. EDGE LINES)-FAST DRY PAINT	LF						

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC.		(2) KING ASPHALT, INC.			
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 PayItems For ProjectId: P040854		**Cat Alt Set:**				**Cat Alt Member:**	
0290 6250015	990.000	0.25000	247.50	0.55000	544.50		
8"WHITE SOLID LINES (CROSSWALK& CHANNELIZATION)FAST DRY PAINT	LF						
0300 6250025	3,308.000	2.10000	6,946.80	1.10000	3,638.80		
24" WHITE SOLID LINES (STOP/DIAGONAL LINES)-FAST DRY PAINT	LF						
0310 6250045	4.000	78.75000	315.00	110.00000	440.00		
RAILROAD CROSSING SYMBOLS - FAST DRY PAINT	EA						
0320 6250105	25,305.000	0.17000	4,301.85	0.17000	4,301.85		
4" YELLOW BROKEN LINES(GAPS EXC) - FAST DRY PAINT	LF						

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC.		(2) KING ASPHALT, INC.			
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 PayItems For ProjectId: P040854 **Cat Alt Set:** **Cat Alt Member:**							
0330 6250110 4"YELLOW SOLID LINE(PVT.EDGE&NO PASSING ZONE)-FAST DRY PAINT	543,396.000 LF	0.15000	81,509.40	0.17000	92,377.32		
0340 6251036 WHITE WORD MESSAGE "STOP AHEAD"-FAST DRY PAINT	6.000 EA	47.25000	283.50	165.00000	990.00		
0350 6271005 4" WHITE BROKEN LINES(GAPS EXCL.)THERMOPLASTIC- 90 MIL.	1,686.000 LF	0.55000	927.30	0.55000	927.30		
0360 6271010 4" WHITE SOLID LINES (PVT. EDGE LINES) THERMO.- 90 MIL.	189,498.000 LF	0.55000	104,223.90	0.55000	104,223.90		

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Unit Price	(1) Ext Amount	(2) KING ASPHALT, INC. Unit Price	(2) Ext Amount	Unit Price	Ext Amount
SECTION: 1 PayItems For ProjectId: P040854 **Cat Alt Set:** **Cat Alt Member:**							
0370 6271015	330.000	2.90000	957.00	2.20000	726.00		
8" WHITE SOLID LINES THERMOPLASTIC - 125 MIL.	LF						
0380 6271025	1,174.000	9.95000	11,681.30	8.80000	10,331.20		
24" WHITE SOLID LINES (STOP/DIAG LINES)-THERMO.-125 MIL	LF						
0390 6271036	2.000	210.00000	420.00	275.00000	550.00		
WHITE WORD MESSAGE "STOP AHEAD" -THERMOPLASTIC - 125 MIL.	EA						
0400 6271045	2.000	577.50000	1,155.00	330.00000	660.00		
RAILROAD CROSSING SYMBOLS - THERMOPLASTIC - 125 MIL.	EA						

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Unit Price	(1) Ext Amount	(2) KING ASPHALT, INC. Unit Price	(2) Ext Amount	Unit Price	Ext Amount
SECTION: 1 PayItems For ProjectId: P040854		**Cat Alt Set:**				**Cat Alt Member:**	
0410 6271064	8,045.000	0.55000	4,424.75	0.55000	4,424.75		
4" YELLOW BROKEN LINES(GAPS EXC)THERMOPLASTIC - 90 MIL.	LF						
0420 6271074	187,353.000	0.55000	103,044.15	0.55000	103,044.15		
4" YELLOW SOLID LINES(PVT.EDGE LINES) THERMO-90 MIL.	LF						
0430 6300005	6.000	7.88000	47.28	6.60000	39.60		
PERMANENT CLEAR PAVEMENT MARKERS- MONO-DIR.- 4"X4"	EA						
0440 6301100	1,233.000	7.88000	9,716.04	6.60000	8,137.80		
PERMANENT YELLOW PAVEMENT MARKERS BI-DIR.- 4"X4"	EA						

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Unit Price	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Ext Amount	(2) KING ASPHALT, INC. Unit Price	(2) KING ASPHALT, INC. Ext Amount	Unit Price	Ext Amount
SECTION: 1 PayItems For ProjectId: P040854 **Cat Alt Set:** **Cat Alt Member:**							
0450 7197120	5.000	2,625.00000	13,125.00	2,350.00000	11,750.00		
ADJUST MANHOLE	EA						
0460 7204900	50.000	105.00000	5,250.00	55.00000	2,750.00		
DETECTABLE WARNING MATERIAL	SF						
0470 7209000	100.000	367.50000	36,750.00	200.00000	20,000.00		
PEDESTRIAN RAMP CONSTRUCTION	SY						
0480 7209100	40.000	131.25000	5,250.00	55.00000	2,200.00		
SURFACE APPLIED DETECTABLE WARNING	SF						
0490 8050010	200.000	3.15000	630.00	1.65000	330.00		
REMOVE & DISPOSE SEMI-RIGID GR DEVICE	LF						

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Unit Price	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Ext Amount	(2) KING ASPHALT, INC. Unit Price	(2) KING ASPHALT, INC. Ext Amount	Unit Price	Ext Amount
SECTION: 1 PayItems For ProjectId: P040854 **Cat Alt Set:** **Cat Alt Member:**							
0500 8051050	325.000	30.45000	9,896.25	26.50000	8,612.50		
PREMASH W-BEAM STRONG POST SYSTEM WSP3	LF						
0510 8051151	20.000	4,305.00000	86,100.00	3,500.00000	70,000.00		
MT3 LEADING END TREATMENT TL3	EA						
0520 8052100	100.000	36.75000	3,675.00	30.00000	3,000.00		
MGS3 GR STANDARD SHOULDER	LF						
0530 8052150	2,412.500	42.00000	101,325.00	33.00000	79,612.50		
MGS3CS GR COMPRESSED SHOULDER	LF						
0540 8057100	4.000	4,184.25000	16,737.00	3,500.00000	14,000.00		
PREMASH TYPE T TL3 LEADING 50'	EA						

Contract ID: 0163160 **Counties:** Abbeville

Letting Date: January 10, 2023 **District(s):** District 2

Call Order: 010 **Project(s):** P040854, P040855, P040856

Contract Time: 06/30/24 COMPLETION DATE **Min:** **Max:**

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Unit Price	(1) SATTERFIELD CONSTRUCTION COMPANY, INC. Ext Amount	(2) KING ASPHALT, INC. Unit Price	(2) KING ASPHALT, INC. Ext Amount	Unit Price	Ext Amount
SECTION: 1 PayItems For ProjectId: P040854				**Cat Alt Set:**		**Cat Alt Member:**	
0550 8100102	17.143	3,654.00000	62,640.52	4,400.00000	75,429.20		
PERMANENT GRASSING FOR NON-PERMITTED RESURFACING PROJECTS	ACRE						
Section Totals:			$7,294,523.07		$8,011,373.92		
Contract Totals			**$7,294,523.07**		**$8,011,373.92**		
Cost Plus Time Totals			**$7,294,523.07**		**$8,011,373.92**		

( ) indicates item is bid as Lump Sum

South Carolina Department of Transportation

South Carolina Department of Transportation

2/7/2023

Vendor Ranking

Call Order: 010
Contract ID: 0163160
Counties: Abbeville
Letting Date: January 10, 2023 2:00 P.M.
District(s): District 2
Contract Time: 06/30/24 COMPLETION DATE

Contract Description: Reconstruction/Rehabilitation - Abbeville Co

PCN(s): P040854, P040855, P040856

Rank	Vendor ID/Name		Total Bid	Percent Of Low Bid
1	1SA015	SATTERFIELD CONSTRUCTION COMPANY, INC.	$7,294,523.07	100.00%
2	1KI001	KING ASPHALT, INC.	$8,011,373.92	109.83%

THIS IS TO CERTIFY THAT THIS IS A TRUE AND CORRECT COPY OF ALL THE BIDS RECEIVED ON THE ABOVE LETTING DATE FOR THIS PROJECT.

Contract Administrator _____ Date_____

Jennifer Taylor