Tabulation of Bids

Contract ID: 4146270 **Counties:** Saluda

Letting Date: February 13, 2018 **District(s):** 2

Call Order: 040 **Project(s):** P029411

Contract Time: 08/31/18 COMPLETION DATE **Min:** **Max:**

Contract Description: Spann Road Bridge Repair

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) EXTREME CONCRETE CUTTING OF GAFFNEY, LLC		(2) LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.		(3) EAGLE CONSTRUCTION COMPANY	
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 Bridge Pay Items			**Cat Alt Set:**		**Cat Alt Member:**		
0010 1031000	(1)	23,400.00000	23,400.00	25,000.00000	25,000.00	45,000.00000	45,000.00
MOBILIZATION	LS						
0020 1032010	(1)	9,300.00000	9,300.00	10,000.00000	10,000.00	11,500.00000	11,500.00
BONDS AND INSURANCE	LS						
0030 1050800	1.000	8,500.00000	8,500.00	10,000.00000	10,000.00	22,500.00000	22,500.00
CONSTRUCTION STAKES, LINES & GRADES	EA						
0040 1071000	(1)	12,500.00000	12,500.00	10,000.00000	10,000.00	18,000.00000	18,000.00
TRAFFIC CONTROL	LS						
0050 2012000	(1)	78,500.00000	78,500.00	30,000.00000	30,000.00	180,400.00000	180,400.00
CLEARING & GRUBBING WITHIN ROADWAY	LS						

Contract ID: 4146270 **Counties:** Saluda

Letting Date: February 13, 2018 **District(s):** 2

Call Order: 040 **Project(s):** P029411

Contract Time: 08/31/18 COMPLETION DATE **Min:** **Max:**

Contract Description: Spann Road Bridge Repair

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) EXTREME CONCRETE CUTTING OF GAFFNEY, LLC		(2) LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.		(3) EAGLE CONSTRUCTION COMPANY	
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 Bridge Pay Items			**Cat Alt Set:**		**Cat Alt Member:**		
0060 2021000	(1)	40,000.00000	40,000.00	10,000.00000	10,000.00	82,000.00000	82,000.00
REMOVAL OF STRUCTURES & OBSTRUCTIONS	LS						
0070 2025000	45.000	12.00000	540.00	22.50000	1,012.50	40.00000	1,800.00
REMOVAL & DISPOSAL OF EXISTING ASPHALT PAVEMENT	SY						
0080 2027801	150.000	2.00000	300.00	2.00000	300.00	4.00000	600.00
REMOVAL OF EXIST. GUARDRAIL	LF						
0090 2031000	50.000	30.00000	1,500.00	100.00000	5,000.00	150.00000	7,500.00
UNCLASSIFIED EXCAVATION	CY						
0100 2033000	100.000	30.00000	3,000.00	40.00000	4,000.00	150.00000	15,000.00
BORROW EXCAVATION	CY						

Contract ID: 4146270 **Counties:** Saluda

Letting Date: February 13, 2018 **District(s):** 2

Call Order: 040 **Project(s):** P029411

Contract Time: 08/31/18 COMPLETION DATE **Min:** **Max:**

Contract Description: Spann Road Bridge Repair

Line No / Item ID Item Description Alt Set / Alt Member	Quantity and Units	(1) EXTREME CONCRETE CUTTING OF GAFFNEY, LLC Unit Price	 Ext Amount	(2) LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC. Unit Price	 Ext Amount	(3) EAGLE CONSTRUCTION COMPANY Unit Price	 Ext Amount
SECTION: 1	Bridge Pay Items		**Cat Alt Set:**		**Cat Alt Member:**		
0110 2034000	210.000	25.00000	5,250.00	100.00000	21,000.00	300.00000	63,000.00
MUCK EXCAVATION	CY						
0120 2036020	500.000	2.00000	1,000.00	4.50000	2,250.00	8.00000	4,000.00
GEOTEXTILE, SEPARATION	SY						
0130 2081001	96.000	4.00000	384.00	8.00000	768.00	20.00000	1,920.00
FINE GRADING	SY						
0140 2103000	5.000	110.00000	550.00	2,000.00000	10,000.00	600.00000	3,000.00
FLOWABLE FILL	CY						
0150 3050199	317.000	45.00000	14,265.00	40.00000	12,680.00	105.00000	33,285.00
GRADED AGGREGATE BASE COURSE	TON						

Contract ID: 4146270 **Counties:** Saluda

Letting Date: February 13, 2018 **District(s):** 2

Call Order: 040 **Project(s):** P029411

Contract Time: 08/31/18 COMPLETION DATE **Min:** **Max:**

Contract Description: Spann Road Bridge Repair

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) EXTREME CONCRETE CUTTING OF GAFFNEY, LLC		(2) LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.		(3) EAGLE CONSTRUCTION COMPANY	
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 Bridge Pay Items			**Cat Alt Set:**		**Cat Alt Member:**		
0160 3069900	25.000	30.00000	750.00	60.00000	1,500.00	43.00000	1,075.00
MAINTENANCE STONE	TON						
0170 4011004	4.200	550.00000	2,310.00	250.00000	1,050.00	610.00000	2,562.00
LIQUID ASPHALT BINDER PG64-22	TON						
0180 4013990	350.000	22.00000	7,700.00	20.00000	7,000.00	32.00000	11,200.00
MILLING EXISTING ASPHALT PAVEMENT (VARIABLE)	SY						
0190 4020330	35.000	125.00000	4,375.00	250.00000	8,750.00	420.00000	14,700.00
HOT MIX ASPHALT INTERMEDIATE COURSE TYPE C	TON						
0200 4030340	35.000	125.00000	4,375.00	250.00000	8,750.00	420.00000	14,700.00
HOT MIX ASPHALT SURFACE COURSE TYPE C	TON						

Contract ID: 4146270 **Counties:** Saluda

Letting Date: February 13, 2018 **District(s):** 2

Call Order: 040 **Project(s):** P029411

Contract Time: 08/31/18 COMPLETION DATE **Min:** **Max:**

Contract Description: Spann Road Bridge Repair

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) EXTREME CONCRETE CUTTING OF GAFFNEY, LLC		(2) LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.		(3) EAGLE CONSTRUCTION COMPANY	
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 Bridge Pay Items			**Cat Alt Set:**		**Cat Alt Member:**		
0210 6510105	6.000	12.00000	72.00	17.00000	102.00	50.00000	300.00
FLAT SHEET, TYPE III, FIXED SZ. & MSG. SIGN	SF						
0220 6531210	26.000	12.00000	312.00	7.00000	182.00	12.00000	312.00
U-SECTION POST FOR SIGN SUPPORTS - 3P	LF						
0230 7011400	120.000	800.00000	96,000.00	1,000.00000	120,000.00	1,100.00000	132,000.00
CONC. FOR STRUCTURES - CLASS 4000	CY						
0240 7143618	32.000	50.00000	1,600.00	78.00000	2,496.00	100.00000	3,200.00
18" SMOOTH WALL PIPE	LF						
0250 7207000	2.000	150.00000	300.00	750.00000	1,500.00	6,000.00000	12,000.00
CONCRETE FLUME	EA						

Contract ID: 4146270 **Counties:** Saluda

Letting Date: February 13, 2018 **District(s):** 2

Call Order: 040 **Project(s):** P029411

Contract Time: 08/31/18 COMPLETION DATE **Min:** **Max:**

Contract Description: Spann Road Bridge Repair

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) EXTREME CONCRETE CUTTING OF GAFFNEY, LLC		(2) LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.		(3) EAGLE CONSTRUCTION COMPANY	
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 Bridge Pay Items			**Cat Alt Set:**		**Cat Alt Member:**		
0260 7213000	20.000	25.00000	500.00	50.00000	1,000.00	500.00000	10,000.00
ASPHALT CURB	LF						
0270 7261120	4.000	5,000.00000	20,000.00	3,000.00000	12,000.00	6,500.00000	26,000.00
REHABILITATE EXISTING EXPANSION JOINT	EA						
0280 8011400	50.000	23.00000	1,150.00	100.00000	5,000.00	85.75000	4,287.50
AGGREGATE UNDERDRAIN (AGGR.NO. 57)	CY						
0290 8021204	100.000	10.00000	1,000.00	30.00000	3,000.00	60.00000	6,000.00
4" PERFORATED PIPE UNDERDRAIN	LF						
0300 8041010	214.000	50.00000	10,700.00	100.00000	21,400.00	64.50000	13,803.00
RIP-RAP (CLASS A)	TON						

Contract ID: 4146270 **Counties:** Saluda

Letting Date: February 13, 2018 **District(s):** 2

Call Order: 040 **Project(s):** P029411

Contract Time: 08/31/18 COMPLETION DATE **Min:** **Max:**

Contract Description: Spann Road Bridge Repair

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) EXTREME CONCRETE CUTTING OF GAFFNEY, LLC		(2) LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.		(3) EAGLE CONSTRUCTION COMPANY	
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 Bridge Pay Items			**Cat Alt Set:**		**Cat Alt Member:**		
0310 8041020	1,700.000	55.00000	93,500.00	100.00000	170,000.00	106.00000	180,200.00
RIP-RAP (CLASS B)	TON						
0320 8051100	100.000	16.00000	1,600.00	23.00000	2,300.00	28.00000	2,800.00
STEEL BEAM GUARDRAIL STEEL BEAM GR.	LF						
0330 8053000	75.000	15.00000	1,125.00	11.00000	825.00	15.00000	1,125.00
ADDITIONAL LENGTH GUARDRAIL POST	LF						
0340 8053250	2.000	2,200.00000	4,400.00	1,570.00000	3,140.00	1,900.00000	3,800.00
THRIE BEAM G.R.BRIDGE CONN.	EA						
0350 8068301	100.000	5.00000	500.00	5.00000	500.00	18.00000	1,800.00
TEMPORARY BARRIER FENCE	LF						

Contract ID: 4146270 **Counties:** Saluda

Letting Date: February 13, 2018 **District(s):** 2

Call Order: 040 **Project(s):** P029411

Contract Time: 08/31/18 COMPLETION DATE **Min:** **Max:**

Contract Description: Spann Road Bridge Repair

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) EXTREME CONCRETE CUTTING OF GAFFNEY, LLC		(2) LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.		(3) EAGLE CONSTRUCTION COMPANY	
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 Bridge Pay Items			**Cat Alt Set:**		**Cat Alt Member:**		
0360 8100100 PERMANENT COVER	0.034 ACRE	20,000.00000	680.00	44,000.00000	1,496.00	58,200.00000	1,978.80
0370 8100200 TEMPORARY COVER	0.017 ACRE	4,000.00000	68.00	66,000.00000	1,122.00	79,200.00000	1,346.40
0380 8101105 COMPOST	10.000 CY	50.00000	500.00	150.00000	1,500.00	180.00000	1,800.00
0390 8104005 FERTILIZER (NITROGEN)	3.000 LB	6.00000	18.00	2.00000	6.00	2.50000	7.50
0400 8104010 FERTILIZER (PHOSPHORIC ACID)	3.000 LB	6.00000	18.00	2.00000	6.00	2.50000	7.50
0410 8104015 FERTILIZER (POTASH)	3.000 LB	6.00000	18.00	2.00000	6.00	2.50000	7.50

Contract ID: 4146270 **Counties:** Saluda

Letting Date: February 13, 2018 **District(s):** 2

Call Order: 040 **Project(s):** P029411

Contract Time: 08/31/18 COMPLETION DATE **Min:** **Max:**

Contract Description: Spann Road Bridge Repair

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) EXTREME CONCRETE CUTTING OF GAFFNEY, LLC		(2) LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.		(3) EAGLE CONSTRUCTION COMPANY	
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 Bridge Pay Items			**Cat Alt Set:**		**Cat Alt Member:**		
0420 8105005	70.000	1.00000	70.00	1.00000	70.00	1.25000	87.50
AGRICULTURAL GRANULAR LIME	LB						
0430 8131000	0.100	4,000.00000	400.00	15,000.00000	1,500.00	18,000.00000	1,800.00
SODDING	MSY						
0440 8153000	220.000	4.00000	880.00	6.50000	1,430.00	9.00000	1,980.00
SILT FENCE	LF						
0450 8153310	280.000	45.00000	12,600.00	50.00000	14,000.00	45.00000	12,600.00
FLOATING TURBIDITY BARRIER-HEAVY DUTY (10'DEPTH)	LF						
0460 8156490	275.000	15.00000	4,125.00	22.00000	6,050.00	25.00000	6,875.00
STABILIZED CONSTRUCTION ENTRANCE	SY						

Contract ID: 4146270 **Counties:** Saluda

Letting Date: February 13, 2018 **District(s):** 2

Call Order: 040 **Project(s):** P029411

Contract Time: 08/31/18 COMPLETION DATE **Min:** **Max:**

Contract Description: Spann Road Bridge Repair

Line No / Item ID / Item Description		(1) EXTREME CONCRETE CUTTING OF GAFFNEY, LLC		(2) LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.		(3) EAGLE CONSTRUCTION COMPANY	
Alt Set / Alt Member	**Quantity and Units**	**Unit Price**	**Ext Amount**	**Unit Price**	**Ext Amount**	**Unit Price**	**Ext Amount**
Section Totals:			$470,635.00		$549,691.50		$959,859.70
Contract Totals			**$470,635.00**		**$549,691.50**		**$959,859.70**
Cost Plus Time Totals			**$470,635.00**		**$549,691.50**		**959,859.70**

( ) indicates item is bid as Lump Sum

Vendor Ranking

Call Order: 040 **Contract ID:** 4146270 **Counties:** Saluda

Letting Date: February 13, 2018 02:00 PM **District(s):** 2

Contract Time: 08/31/18 COMPLETION DATE

Contract Description: Spann Road Bridge Repair **PCN(s):** P029411

Rank	Vendor ID/Name		Total Bid	Percent Of Low Bid
1	1EX007	EXTREME CONCRETE CUTTING OF GAFFNEY, LLC	$470,635.00	100.00%
2	1LE006	LEE CONSTRUCTION COMPANY OF THE CAROLINAS, INC.	$549,691.50	116.80%
3	1EA001	EAGLE CONSTRUCTION COMPANY	$959,859.70	203.95%

THIS IS TO CERTIFY THAT THIS IS A TRUE AND CORRECT COPY OF ALL THE BIDS RECEIVED ON THE ABOVE LETTING DATE FOR THIS PROJECT.

Contract Administrator _____ Date_____

Brian Parnell