Tabulation of Bids

Contract ID: 5375290 **Counties:** District 3

Letting Date: December 09, 2025 **District(s):** District 3

Call Order: 160 **Project(s):** P044849

Contract Time: 12/31/26 COMPLETION DATE **Min:** **Max:**

Contract Description: 2025 Center Line Milled In Rumble Strip District 3

Line No / Item ID Item Description Alt Set / Alt Member	Quantity and Units	(1) PEEK PAVEMENT MARKING, LLC Unit Price	 Ext Amount	(2) TRP CONSTRUCTION GROUP, LLC Unit Price	 Ext Amount	(3) ALPHA SPACE CONTROL, LLC Unit Price	 Ext Amount
SECTION: 1 Roadway Items			**Cat Alt Set:**		**Cat Alt Member:**		
0010 1031000	(1)	14,770.00000	14,770.00	17,000.00000	17,000.00	12,500.00000	12,500.00
MOBILIZATION	LS						
0020 1032010	(1)	2,500.00000	2,500.00	5,000.00000	5,000.00	25,000.00000	25,000.00
BONDS AND INSURANCE	LS						
0030 6011000	(1)	14,770.00000	14,770.00	20,000.00000	20,000.00	5,000.00000	5,000.00
TRAFFIC CONTROL	LS						
0040 6240010	50,160.000	0.01000	501.60	0.09000	4,514.40	0.10000	5,016.00
4" WHITE SOLID LINES (PVT. EDGE LINES)-FAST DRY PAINT	LF						
0050 6240105	27,759.000	0.07500	2,081.93	0.09000	2,498.31	0.10000	2,775.90
4" YELLOW BROKEN LINES(GAPS EXC) - FAST DRY PAINT	LF						

Contract ID: 5375290 **Counties:** District 3

Letting Date: December 09, 2025 **District(s):** District 3

Call Order: 160 **Project(s):** P044849

Contract Time: 12/31/26 COMPLETION DATE **Min:** **Max:**

Contract Description: 2025 Center Line Milled In Rumble Strip District 3

Line No / Item ID Item Description Alt Set / Alt Member	Quantity and Units	(1) PEEK PAVEMENT MARKING, LLC Unit Price	 Ext Amount	(2) TRP CONSTRUCTION GROUP, LLC Unit Price	 Ext Amount	(3) ALPHA SPACE CONTROL, LLC Unit Price	 Ext Amount
SECTION: 1 Roadway Items		**Cat Alt Set:**		**Cat Alt Member:**			
0060 6240110	432,449.000	0.07500	32,433.68	0.09000	38,920.41	0.10000	43,244.90
4"YELLOW SOLID LINE(PVT.EDGE&NO PASSING ZONE)-FAST DRY PAINT	LF						
0070 6271010	50,160.000	0.45000	22,572.00	0.36000	18,057.60	0.35000	17,556.00
4" WHITE SOLID LINES (PVT. EDGE LINES) THERMO.- 90 MIL.	LF						
0080 6271064	27,759.000	0.45000	12,491.55	0.50000	13,879.50	0.35000	9,715.65
4" YELLOW BROKEN LINES(GAPS EXC)THERMOPLASTIC - 90 MIL.	LF						
0090 6271074	432,449.000	0.45000	194,602.05	0.48000	207,575.52	0.35000	151,357.15
4" YELLOW SOLID LINES(PVT.EDGE LINES) THERMO-90 MIL.	LF						

Contract ID: 5375290 **Counties:** District 3

Letting Date: December 09, 2025 **District(s):** District 3

Call Order: 160 **Project(s):** P044849

Contract Time: 12/31/26 COMPLETION DATE **Min:** **Max:**

Contract Description: 2025 Center Line Milled In Rumble Strip District 3

Line No / Item ID / Item Description / Alt Set / Alt Member	Quantity and Units	(1) PEEK PAVEMENT MARKING, LLC		(2) TRP CONSTRUCTION GROUP, LLC		(3) ALPHA SPACE CONTROL, LLC	
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1 Roadway Items			**Cat Alt Set:**		**Cat Alt Member:**		
0100 6290001	(1)	15,975.00000	15,975.00	2,500.00000	2,500.00	7,500.00000	7,500.00
EVALUATION OF PAVEMENT MARKING RETROREFLECTIVITY	LS						
0110 6301100	3,653.000	4.25000	15,525.25	4.00000	14,612.00	3.25000	11,872.25
PERMANENT YELLOW PAVEMENT MARKERS BI-DIR.- 4"X4"	EA						
0120 6319505	382,776.000	0.10000	38,277.60	0.21000	80,382.96	1.00000	382,776.00
REMOVAL OF PAVEMENT MARKINGS	LF						
0130 6321000	54.230	1,000.00000	54,230.00	400.00000	21,692.00	500.00000	27,115.00
MILLED-IN RUMBLE STRIP	MI						
Section Totals:			$420,730.66		$446,632.70		$701,428.85
Contract Totals			**$420,730.66**		**$446,632.70**		**$701,428.85**

Contract ID: 5375290 **Counties:** District 3

Letting Date: December 09, 2025 **District(s):** District 3

Call Order: 160 **Project(s):** P044849

Contract Time: 12/31/26 COMPLETION DATE **Min:** **Max:**

Contract Description: 2025 Center Line Milled In Rumble Strip District 3

Cost Plus Time Totals	**$420,730.66**	**$446,632.70**	**701,428.85**

( ) indicates item is bid as Lump Sum

South Carolina Department of Transportation

South Carolina Department of Transportation

1/6/2026

Vendor Ranking

Call Order: 160
Contract ID: 5375290
Counties: District 3
Letting Date: December 09, 2025 2:00 PM
District(s): District 3
Contract Time: 12/31/26 COMPLETION DATE

Contract Description: 2025 Center Line Milled In Rumble Strip District 3
PCN(s): P044849

Rank	Vendor ID/Name		Total Bid	Percent Of Low Bid
1	1PE002	PEEK PAVEMENT MARKING, LLC	$420,730.66	100.00%
2	1TR058	TRP CONSTRUCTION GROUP, LLC	$446,632.70	106.16%
3	1AL076	ALPHA SPACE CONTROL, LLC	$701,428.85	166.72%

THIS IS TO CERTIFY THAT THIS IS A TRUE AND CORRECT COPY OF ALL THE BIDS RECEIVED ON THE ABOVE LETTING DATE FOR THIS PROJECT.

Contract Administrator _____ Date_____

Travis Driggers