

South Carolina Department of Transportation

## Hurricane Florence Recovery Report

4:00 PM

October 31, 2018

SCDOT Operations Mode: Recovery

**Statewide Summary** – There are 21 road closures on primary and secondary routes due to damage or flooding throughout the affected area. Please find a current road closure report attached below.

SCDOT is focused on recovery efforts as a result of the damage caused by Hurricane Florence. Crews and contractors continue to make repairs to damaged roadways. Please find a report on the current status of the repair efforts attached below.

SCDOT has authorized the removal of flood debris in Dillon, Georgetown, Horry, Marion, and Marlboro Counties. So far, 10,184 cubic yards of flood debris have been removed. The first pass of debris removal is complete. Debris removal operations have been suspended and will resume in a few weeks.

**In areas affected by flooding, motorists are urged to obey all road closures. Never move or drive around barricades. Remember: It is NEVER safe to drive or walk into flood waters. Turn around, don't drown!**

### **Hurricane Florence Resources**

South Carolina Hurricane Guide: <http://www.scemd.org>

SCDOT Storm Resources and Road Closures: <http://www.scdot.org>

Updates of activities will be reported through SCDOT's Twitter and Facebook accounts.

Check for the most up to date traffic information through the SC DOT 511 mobile app.




855-GO-SCDOT  
(855-467-2368)

[www.scdot.org](http://www.scdot.org)



South Carolina Department of Transportation



## **21 CLOSURES**

● 12 Road and 9 Bridge  
Closures – See attached List

## **Hurricane Florence**

### **Closure Report**

Road and Bridge Closures as of  
4:00 PM October 31, 2018

## Chesterfield County

Road Name	Direction	From	To	Description	Anticipated Opening
<a href="#"><u>Bo Melton Loop (S-13-138) S- 138</u></a>	BOTH	Woodward Mill Road (S-13-159) Mile Point:02.15	McNair Cemetary Rd (L-390) Mile Point:04.00	Scour from Floodwater flow has caused substructure of the bridge to fail.	By June 1
<a href="#"><u>Buchanan Bridge Rd S-243 S- 243</u></a>	BOTH	S-60 Jackson Mile Point:00.00	S-644 Campbell Mile Point:02.17	Closed for culvert replacement associated with Hurricane Florence	By June 1
<a href="#"><u>Davis Rivers Road (S-13-757) S- 757</u></a>	BOTH	Highway 742 (SC 742) Mile Point:00.00	Sweeney Road (L-274) Mile Point:00.98	Bridge ends have scoured and all supporting piles have lost bearing	By June 1
<a href="#"><u>Dogwood Lane (S-13-265) S- 265</u></a>	BOTH	Park Street (S-13-97) Mile Point:00.00	Highway 145 (SC 145) Mile Point:00.10	Closed due to road washout. The road washed out during the event and was closed by City of Chesterfield Forces Repairs are underway.	By December 1
<a href="#"><u>SC 151 SC 151</u></a>	SOUTH	Hopewell Church Road Mile Point:20.16	Little Sandy Creek Mile Point:20.16	On lane of Southbound SC 151, just outside the Town of McBee, is closed for road repairs.	By December 1

## Darlington County

Road Name	Direction	From	To	Description	Anticipated Opening
<a href="#"><u>New Hopewell Road S- 366</u></a>	BOTH	Sherrills Mill Road Mile Point:02.05	Tol Road Mile Point:02.57	Closed due to road washout.	By December 1

## Dillon County

Road Name	Direction	From	To	Description	Anticipated Opening
<a href="#"><u>Academy St. S- 51</u></a>	BOTH	Old Magnolia Mile Point:00.92	US-301 Mile Point:01.71	Damage to any portion of bridge (deck, rail, median barrier, column, beam, pier, etc.).	By December 1
<a href="#"><u>Bakers Mill S- 70</u></a>	BOTH	S-61 Stateline Mile Point:00.00	SC 57 Mile Point:04.71	Closed due to road washout. Repairs currently being installed.	By December 1

## Marion County

Road Name	Direction	From	To	Description	Anticipated Opening
<a href="#"><u>Highway 76 US 76</u></a>	BOTH	Gilchrist Road S-34-309 (Local traffic only to Mile Point:23.10	SC-9 in Nichols Mile Point:25.65	Closed due to road washout. Infrastructure damage near Pee Dee Island Road Intersection.	By February 1

## Marlboro County

Road Name	Direction	From	To	Description
-----------	-----------	------	----	-------------

					Anticipated Opening
<a href="#"><u>Academy Road (NW of McColl) S- 17</u></a>	BOTH	Adamsville Road S-28 Mile Point:06.08	SC 381 Mile Point:06.90	Closed due to road/shoulder washout at McNairs Millpond mp 6.77	By December 1
<a href="#"><u>Billy Wallace Rd/Hairetown Road (N. of Wallace) S- 97</u></a>	BOTH	Hatcher Hill Road S-203 Mile Point:02.50	White Creek S-406 Mile Point:06.80	Closed due to washout at bridge at Wallace Pond mp 3.27 and road 4.0, mp 6.2	By Jan 1 2020
<a href="#"><u>Coxe Road (N. of Blenheim) S- 29</u></a>	BOTH	Sandy Grove Road S-350 Mile Point:00.00	Odom Road S-440 Mile Point:10.14	Bridge washout mp 3.93	By December 1
<a href="#"><u>David's Mill Pond (NW of Bennettsville) S- 33</u></a>	BOTH	Kennedy Road S-548 Mile Point:01.87	Williamette Road SC 912 Mile Point:04.47	Bridges damaged over Naked Creek mp 2.6 and mp 3.24	By December 1
<a href="#"><u>Highway 1 (N. of Wallace) US 1</u></a>	BOTH	SC 9 Mile Point:01.10	Delta Heights Road S-262 Mile Point:01.55	Road closed due to road and culvert damage over Husband's Creek mp 1.41	By February 1
<a href="#"><u>Highway 381 (South of McColl) SC 381</u></a>	BOTH	Old McColl-Clio Road S-497 Mile Point:14.09	New Bridge Road S-27 Mile Point:14.58	Bridge at McLaurins Millpond is washed out, mp 14.19	By December 1
<a href="#"><u>Ivey Cemetary Road S- 197</u></a>	BOTH	S-35-40 Lauris Willis Road Mile Point:00.40	S-35-380 Cottingham Road Mile Point:00.40	Closed due to road washout.	By December 1
<a href="#"><u>Level Green Church Road (NW of Bennettsville) S- 400</u></a>	BOTH	SC 9 Mile Point:00.00	Wafer Road S-387 Mile Point:00.86	missing approaches to bridge over Herndon Creek mp 0.6	By December 1
<a href="#"><u>Odom Road (S. of Bennettsville) S- 440</u></a>	BOTH	Daniels Lane Mile Point:00.43	Wagon Train Circle Mile Point:01.32	Closed due to washout at bridge over Carter's Branch mp 0.92.	By December 1
<a href="#"><u>Old Wire Road (NE of Wallace) S- 165</u></a>	BOTH	Ebenezer Road S-30 Mile Point:04.82	Aaron Temple Church Road S-257 Mile Point:07.54	Closed due to road washout mp 5.1	By December 1
<a href="#"><u>Old Wire Road (NE of Wallace) S- 165</u></a>	BOTH	Kollock Road S-203 Mile Point:02.90	Ebenezer Road S-30 Mile Point:04.82	Closed due to washout at bridge over Wolf Creek	By December 1
<a href="#"><u>Pegues Circle (N. of Wallace) S- 267</u></a>	BOTH	US 1 Mile Point:00.00	Pegues Drive S-266 Mile Point:03.02	Closed due to road washout, three separate locations mp 0.2, mp 1.3, mp 1.7	By December 1





South Carolina Department of Transportation

# Hurricane Florence Damage Recovery Status

**SCDOT is focused on recovery efforts as a result of the damage caused by Hurricane Florence.**

**Status of repairs as of 4:00PM  
October 31, 2018:**

## **272 Identified Damage Sites**

- **198** – Repairs are complete
- **25** – Anticipate completion within 30 days
- **21** – Anticipate completion within 60 days
- **22** – Anticipate completion within 90 days
- **6** – Anticipate completion in excess of 90 days

